Nebraska Department of Roads Date: 06.21.2016 Nebraska Department of Roads Date: 06.21.2016
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID:  4551X Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID:  4551X Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0013 Pay Period End Date:  06.11.2016 Est Number: 0013 Pay Period End Date:  06.11.2016
Contract Location: Total to Date  Prev to Date This Estimate
FORT KEARNY BRIDGE REHABILITATION Estimate Type: PROG Current Contract Amt Total Earnings  $1,028,303.97 $929,271.68 $99,032.29
$1,917,166.95  gtockpiled Materials $26,074.10 $26,074.10 $.00
Contractor: Original Contract Amt Gross Earnings  $1,054,378.07 $955,345.78 $99,032.29
ontractor: Date Lot 09042014 $1.810,421.23 Retainage $.00 $.00 $.00
SIMON CONTRACTORS INC. a ed ed' U Escrow Amount $.00 $.00 $.00
800 LAKE DRIVE e Dateswaf ed- iz-ig-zgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .15. .
PO BOX 130 _ 54% Net Earnings  $1,054,378.07 $955,345.78 $99,032.29
Date Notice for Work to )
Begin: 11.24.2014 % Time Comp
NORTH PLATTE NE 69103 gin. s 31% Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.24.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)532-8600 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-129.01 $-129.01 $.00
Bituminous Adj
Surety Co: J $.00 $.00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUFFALO ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42551 000 ENH-10(62) 0010 GR CONC PAVE SEED BR Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$129.01 -$129.01 $.00
Payment  $1,054,249.06 $955,216.77 $99,032.29
Project Manager LPA Responsible Charge
Nordhues, Bob 06.15.2016 Meyer, Keith 06.15.2016
State Representative District Engineer
Nordhues, Bob 06.15.2016 Meyer, Keith 06.16.2016
Construction Engineer Controller
Halstead, Kerri 06.17.2016 Burling, Laurie 06.20.2016



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  4551X

Date: 06.21.2016

Page:

Vendor ID: 2853 SIMON CONTRACTORS INC.

20f 8

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  4551X

Date: 06.21.2016

Page:

Vendor ID: 2853 SIMON CONTRACTORS INC.

20f8

Est Number: 0013 Pay Period End Date:  06.11.2016 Est Number: 0013 Pay Period End Date:  06.11.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 4001 4001 1010.10 14.75 0.000 0.00
0001 0001 0030.10 19,500.00 1.000 19,500.00 EXCAVATION, BORROW CcY 2,635.000 38,866.25
MOBILIZATION LS 1.000 19,500.00 Revised 1,920.000 28,320.00
1.000 19,500.00 0.000 0.00
0.000 0.00 4002 4002 L022.90 4.20 0.000 0.00
0002 0002 1000.00 800.00 5.000 4,000.00 TEMPORARY SILT FENCE LF 2,550.000 10,710.00
LARGE TREE REMOVAL EACH 5.000 4,000.00 2,408.000 10,113.60
5.000 4,000.00 0.000 0.00
0.000 0.00 4003 4003 1010.50 17.33 0.000 0.00
0003 0003 1009.00 21,000.00 1.000 21,000.00 REMOVAL OF UNSUITABLE MATERIAL CY 1,100.000 19,063.00
GENERAL CLEARING AND GRUBBING LS 1.000 21,000.00 . . . . 975.249 16,901.07
Aditional Excavation Bike Trail
0.750 15,750.00 975.249 16,901.07
0.000 0.00 4004 4004 1010.10 22.58 0.000 0.00
0004 0004 1010.01 17.30 9,415.000 162,879.50 EXCAVATION, BORROW cy 1,750.000 39,515.00
EXCAVATION (ESTABLISHED QUANTITY) cY 9,415.000 162,879.50 . 2,227.000 50,285.66
Borrow to replace over-excavation, 5"
0.000 0.00 2,227.000 50,285.66
0.000 0.00 4005 4005 8101.50 3.53 0.000 0.00
0005 0005 1010.12 14.75 2,635.000 38,866.25 STABILIZED SUBGRADE SY 12,704.000 44,845.12
EXCAVATION, BORROW (EQ) cY 0.000 0.00 . 8,964.749 31,645.56
Incorporate and Compact Cohesive Borrow
0.000 0.00 8,964.749 31,645.56
0.000 000 GROUP 1 GRADING Contracted 287,040.75
0006 0006 1011.00 30.00 42.000 1,260.00 Current 401,173.87
WATER MGAL 42.000 1,260.00 In place 180,705.54
0.000 0.00 This Estimate 98,832.29
0.000 0.00 GROUP 3 CONCRETE PAVEMENT
0007 0007 1041.00 2.85 13,500.000 38,475.00 0009 0009 0030.30 8,500.00 1.000 8,500.00
SALVAGING AND PLACING TOPSOIL SY 13,500.000 38,475.00 MOBILIZATION LS 1.000 8,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 L022.11 2.65 400.000 1,060.00 0010 0010 1800.05 250.00 3.000 750.00
FABRIC SILT FENCE-LOW POROSITY LF 400.000 1,060.00 BENCHMARK ACCESS COVER EACH 3.000 750.00
1,581.000 4,189.65 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0013 Pay Period End Date:  06.11.2016 Est Number: 0013 Pay Period End Date:  06.11.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0011 0011 2010.09 35.90 390.000 14,001.00 0020 0020 7380.20 1,350.00 5.000 6,750.00
CRUSHED ROCK SURFACE COURSE TON 390.000 14,001.00 REMOVABLE BOLLARD EACH 5.000 6,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0012 0012 2017.10 48.00 635.000 30,480.00 0021 0021 7495.04 15.00 162.000 2,430.00
LIMESTONE SCREENINGS TON 635.000 30,480.00 4" WHITE PERMANENT PAVEMENT MARKING LF 162.000 2,430.00
0.000 0.00 PAINT 0.000 0.00
0.000 0.00 0.000 0.00
0013 0013 3009.00 175.00 4.000 700.00 0022 0022 9034.00 10.00 267.000 2,670.00
PRECAST CONCRETE CURB STOP EACH 4.000 700.00 PREPARATION OF INTERSECTIONS AND 53'% 267.000 2,670.00
0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0014 0014 3016.62 42.50 8,765.000 372,512.50 0023 0023 9111.00 30.00 1.000 30.00
6" CONCRETE CLASS 47B-3000 BIKEWAY 53% 375.000 15,937.50 WATER MGAL 1.000 30.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0015 0015 3020.25 38.75 267.000 10,346.25 4006 4006 3016.62 41.59 0.000 0.00
CONCRETE CLASS 47B-3000 DRIVEWAY 53% 267.000 10,346.25 6" CONCRETE CLASS 47B-3000 BIKEWAY 53'% 8,390.000 348,940.10
& 0.000 0.00 Revised 0.000 0.00
0.000 0.00 0.000 0.00
0016 0016 3070.10 625.00 2.990 1,868.75 4007 4007 L006.00 495.00 0.000 0.00
CONCRETE FOR HEADERS, CLASS 47B-3000 cY 2.990 1,868.75 COVER CROP SEEDING ACRE 0.500 247.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 6406.00 115.00 96.000 11,040.00 GROUP 3 CONCRETE PAVEMENT Contracted 464,948.38
PEDESTRIAN HANDRAIL LF 96.000 11,040.00 Current 457 560.98
61.600 7,084.00 In place 7,084.00
0.000 0.00 This Estimate 0.00
0018 0018 7321.00 28.50 41.750 1,189.88 GROUP 5 SEEDING
TYPE A SIGN SF 41.750 1,189.88 0024 0024 0030.50 500.00 1.000 500.00
0.000 0.00  MOBILIZATION LS 1.000 500.00
0.000 0.00 0.000 0.00
0019 0019 7340.00 7.00 240.000 1,680.00 0.000 0.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 240.000 1,680.00
0.000 0.00
0.000 0.00
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Est Number: 0013 Pay Period End Date:  06.11.2016 Est Number: 0013 Pay Period End Date:  06.11.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0025 0025 L001.03 1,050.00 4.000 4,200.00 0031 0031 6080.00 4.00 10,938.000 43,752.00
SEEDING, TYPE C ACRE 4.000 4,200.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 10,938.000 43,752.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 L032.75 150.00 9.000 1,350.00 GROUP 6 BRIDGE AT STA. 9736+50.70 Contracted 200,896.00
MULCH TON 9.000 1,350.00 Current 200.896.00
0.000 0.00 In place 7,904.00
0.000 0.00 This Estimate 0.00
GROUP 5 SEEDING Contracted 6,050.00 CROUP 6ABRIDGEAT STA. 9793+00
Current 6,050.00 0032 0032 0030.60 80,000.00 1.000 80,000.00
In place 0.00 MOBILIZATION LS 1.000 80,000.00
This Estimate 0.00 1.000 80,000.00
GROUP 6 BRIDGE AT STA. 9736+50.70 0.000 0.00
0027 0027 0030.60 18,000.00 1.000 18,000.00 0033 0033 1010.01 34.00 709.000 24,106.00
MOBILIZATION LS 1.000 18,000.00 EXCAVATION (ESTABLISHED QUANTITY) CY 709.000 24,106.00
0.000 0.00 709.000 24,106.00
0.000 0.00 0.000 0.00
0028 0028 6030.00 56,000.00 1.000 56,000.00 0034 0034 1043.50 5.00 474.000 2,370.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 56,000.00 RIPRAP FILTER FABRIC Sy 474.000 2,370.00
AT STA. 9736+50.70 0.100 5,600.00 473.432 2,367.16
0.000 0.00 0.000 0.00
0029 0029 6061.01 24.00 2,951.000 70,824.00 0035 0035 6000.10 15,000.00 1.000 15,000.00
TREATED TIMBER LF 2,951.000 70,824.00 ABUTMENT NO.1 EXCAVATION LS 1.000 15,000.00
4 X 10" PLANKS 96.000 2,304.00 1.000 15,000.00
0.000 0.00 0.000 0.00
0030 0030 6061.02 80.00 154.000 12,320.00 0036 0036 6000.11 15,000.00 1.000 15,000.00
TREATED TIMBER LF 154.000 12,320.00 ABUTMENT NO.2 EXCAVATION LS 1.000 15,000.00
14" X 14" 0.000 0.00 1.000 15,000.00
0.000 0.00 0.000 0.00
0037 0037 6001.00 20,000.00 1.000 20,000.00
BENT NO.1 EXCAVATION LS 1.000 20,000.00
1.000 20,000.00
0.000 0.00
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Est Number: 0013 Pay Period End Date:  06.11.2016 Est Number: 0013 Pay Period End Date:  06.11.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0038 0038 6001.01 20,000.00 1.000 20,000.00 0047 0047 6310.00 15.00 1,445.000 21,675.00
BENT NO.2 EXCAVATION LS 1.000 20,000.00 STEEL SHEET PILING SF 1,445.000 21,675.00
1.000 20,000.00 1,248.800 18,732.00
0.000 0.00 0.000 0.00
0039 0039 6010.22 800.00 132.280 105,824.00 0048 0048 L019.13 1.40 474.000 663.60
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 132.280 105,824.00 EROSION CONTROL, CLASS 1D sy 474.000 663.60
126.950 101,560.00 528.022 739.23
0.000 0.00 0.000 0.00
0040 0040 6040.00 5,000.00 1.000 5,000.00 GROUP 6A BRIDGE AT STA. 9793+00 Contracted 820,168.60
REMOVE STRUCTURE EACH 1.000 5,000.00 Current 820,168.60
AT STA. 9793450 1.000 5,000.00 In place 812,868.43
0.000 0.00 This Estimate 0.00
0041 0041 6070.50 400,000.00 1.000 400,000.00 GROUP 10 GENERAL ITEMS
PEDESTRIAN BRIDGE LS 1.000 400,000.00 0049 0049 0001.08 0.50 2,475.000 1,237.50
1.000 400,000.00 BARRICADE, TYPE II BDAY 2,475.000 1,237.50
0.000 0.00 280.000 140.00
0042 0042 6080.00 2.50 785.000 1,962.50 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 785.000 1,962.50 0050 0050 0001.10 2.00 2,348.000 4,696.00
785.000 1,962.50 BARRICADE, TYPE IlI BDAY 2,348.000 4,696.00
0.000 0.00 1,034.000 2,068.00
0043 0043 6105.02 87.00 427.000 37,149.00 0.000 0.00
ROCK RIPRAP, TYPE B TON 427.000 37,149.00 0051 0051 0001.75 2.00 792.000 1,584.00
425.180 36,990.66 TEMPORARY SIGN DAY EACH 792.000 1,584.00
0.000 0.00 217.000 434.00
0044 0044 6105.30 9.00 474.000 4,266.00 0.000 0.00
SALVAGING AND PLACING TOPSOIL ON SY 474.000 4,266.00 0052 0052 0002.97 100.00 33.000 3,300.00
RIPRAP 473.432 4,260.88  FLASHING ARROW PANEL DAY 33.000 3,300.00
0.000 0.00 21.000 2,100.00
0045 0045 6131.50 2.50 6,125.000 15,312.50 2.000 200.00
EPOXY COATED REINFORCING STEEL LB 6,125.000 15,312.50 0053 0053 0020.00 2.00 500.000 1,000.00
6,124.000 15,310.00  TRAINING HOUR 500.000 1,000.00
0.000 0.00 0.000 0.00
0046 0046 6210.14 45.00 1,152.000 51,840.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 1,152.000 51,840.00
1,152.000 51,840.00
0.000 0.00
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Contract ID:  4551X Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID:  4551X Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0013 Pay Period End Date:  06.11.2016 Est Number: 0013 Pay Period End Date:  06.11.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0054 0054 0030.00 15,000.00 1.000 15,00000  6061.01 | TREATED TIMBER
MOBILIZATION LS 1.000 15,000.00 Project 49551 000
1.000 15,000.00
0.000 0.00 Prpsl Line Nbr 0029 Proj Line Nbr
0055 0055 9110.01 120.00 10.000 1’200.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,200.00
Stkpl Nbr 1
0.000 0.00
0005 S.P. Initial Payment 2,951.00 21,498.04 028317
0.000 0.00
4'X10" Planks
0056 0056 9110.03 100.00 10.000 1,000.00 ) 028317
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,000.00 0007 S.P. Adjustment -96.00 -699.36
0.000 0.00 4'X10" Planks
0.000 0.00 Total for stockpile nbr 1: 2,855.00 $20,798.68
0057 0057 9110.07 100.00 10.000 1,000.00 Total for proposal line nbr 0029: 2,855.00 $20,798.68
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,000.00 Total for item code 6061.01: 2,855.00 $20,798.68
2828 ggg Iltem Cd |Item Desc
- : 6061.02 | TREATED TIMBER
0058 0058 9110.27 130.00 10.000 1,300.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,300.00  Project 42551 000
EXCAVATOR, FULLY OPERATED 0.000 0.00 . Lo
. : Prpsl Line Nbr 0030 Proj Line Nbr
0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
GROUP 10 GENERAL ITEMS Contracted 31,317.50
Current 31,317.50  OWKPINbro 1
In place 19,742.00 0005  S.P. Initial Payment 154.00 5,275.42 028317
This Estimate 200.00 14" X 14" Planks
Totals for contract Contracted 1,810,421.23 Total for stockpile nbr 1: 154.00 $5,275.42
Current 1,917,166.95 Total for proposal line nbr 0030: 154.00 $5,275.42
In place 1,028,303.97 .
Total for item code 6061.02: 154.00 $5,275.42

This Estimate

99,032.29
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Contract ID:  4551X Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID:  4551X Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0013 Pay Period End Date:  06.11.2016 Est Number: 0013 Pay Period End Date:  06.11.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6070.50 \PEDESTRIAN BRIDGE ‘ 6105.02 \ROCK RIPRAP, TYPE B
Project 42551 000 Project 42551 000
Prpsl Line Nbr 0041 Proj Line Nbr Prpsl Line Nbr 0043 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 1.00 47,246.25 60055-6478 0008  S.P. Initial Payment 226.24 5,395.82 15251200
Bridge Sections Rock Rip-Rap
0008 S.P. Adjustment -0.40 -18,898.50 60055-6478 0010 S.P. Adjustment -198.94 -4,744.72 15251200
Bridge Sections Rock Rip-Rap
0010 S.P. Adjustment -0.45 -21,260.81 60055-6478 0011 S.P. Adjustment -27.30 -651.10 15251200
Bridge Sections Rock Rip-Rap
0011  S.P. Adjustment -0.15 -7,086.94 60055-6478 Total for stockpile nbr 1: 0.00 $0.00
Bridge Sections Total for proposal line nbr 0043: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 6105.02: 0.00 $0.00
Stkpl Nbr 2 Total remaining for contract: $26,074.10
0006 S.P. Initial Payment 1.00 47,246.25 60055-6478
Bridge Section
0008 S.P. Adjustment -0.40 -18,898.50 60055-6478
Bridge Section
0010 S.P. Adjustment -0.45 -21,260.81 60055-6478
Bridge Section
0011 S.P. Adjustment -0.15 -7,086.94 60055-6478
Bridge Section
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0041: 0.00 $0.00

Total for item code 6070.50: 0.00 $0.00






